
BRIEFING 

Road safety work programme update 
Reason for this 
briefing 

This briefing: 
1. responds to your request for officials to accelerate the delivery of the

new road safety strategy and action plan
2. seeks your confirmation about the scope and resourcing of a number

of related workstreams
3. identifies workstreams that we are unable to progress before July

2019. 

Action required Agree to the proposed accelerated timeframe for the delivery of the new 
strategy and action plan. 

Provide feedback confirming the expected scope of related workstreams. 

Agree that the Ministry will not progress work in the areas identified in Part 3 
of the briefing before July 2019. 

Deadline As soon as possible. 

Reason for 
deadline 

We would request confirmation of your decisions at your earliest opportunity, 
to support efficient delivery of this work. 

Contact for telephone discussion (if required) 
Name Position Telephone First contact 
Brent Johnston Manager, Mobility & Safety   

MINISTER’S COMMENTS: 

Date: 19 February 2019 Briefing number: OC190149 

Attention: Hon Phil Twyford 
(Minister of Transport) 

Hon Julie Anne Genter 
(Associate Minister of 
Transport) 

Security level: In-confidence 
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31. We are due to provide you advice this month with options to address short-term funding risks
identified by the NZ Transport Agency. In that advice, we will recommend deferring the wider
review until 2019/20 or beyond.

32. We do not envisage any significant risks with deferring this work. Deferral would also allow
funding arrangements for SuperGold Card to be assessed alongside other concession
schemes such as the proposed Transport Green Card.

Electrification of the public transport fleet 

33. There is an outstanding action for the Ministry to develop short-term options and a long-term
pathway for accelerating the electrification of the public transport fleet.

34. We propose this work is deferred and progressed later as part of a second phase of the low
emissions work programme.

35. At your meeting with officials on 18 February 2019, you asked for confirmation of the timing
for this work, if delayed.

36. We are not in a position to confirm specifically when this work will be completed as it is yet to
be fully scoped. However, we envisage commencing this work in late-2019. This would
enable us to align the work with the full evaluation of the public transport operating model
(PTOM), which is scheduled to take place in the second half of 2019.

37. Aligning this work would be beneficial as we anticipate one of the key options we will need to
investigate is establishing minimum standards as a condition of the tendering/contract
approach under PTOM. This would include low emission vehicles, but also safety and
employment conditions as well.

38. If agreed this timeline would enable policy decisions to be made in the first half of next year.

Implementation of PTOM in Christchurch 

39. At the end of last year, the Ministry engaged with Environment Canterbury (ECAN) about its
plans to implement PTOM in the region. ECAN subsequently decided to set up new
governance arrangements to oversee planning and implementation of PTOM in the region.

40. We note for your information that the Ministry will not have an ongoing, day-to-day role in this
work. As is normal for this type of work, a senior NZ Transport Agency representative will be
on the steering committee and keep the Ministry informed of developments.

Vehicle risk rating (VRR) and safety labelling of vehicles 

41. When it agreed to remove the VRR from ACC levies, Cabinet directed officials to investigate
using the information that informed VRR to support the labelling of vehicles and to report as
part of the road safety strategy and action plan.

42. We note the value and approach to labelling, if adopted, may be affected by the approach to
vehicle safety standards. We therefore plan to defer policy work pending the vehicle safety
standards work described above being completed.

43. We will include an action to complete this work as part of the new road safety action plan.
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Driver licensing 

44. We will shortly complete an evaluation of the effect of driver licensing on road safety
outcomes.

45. Subject to the results of the evaluation, we propose to include an action in the new road
safety action plan to assess and implement any policy changes suggested by the evaluation.

46. This is most likely to focus on strengthening the motorcycle-licensing regime. An action of
this nature is likely to be supported by stakeholders, including the motorcycle safety advisory
council.

Mobility parking best practice guidance 

47. Following a meeting with CCS Disability last year, Minister Twyford asked us to consider
developing best practice guidance for mobility parking, to encourage greater and more
consistent provision across the country.

48. We have begun work with CCS Disability, Local Government NZ and the NZ Transport
Agency. While all are supportive of the work in-principle, there is not clear agreement on
what best practice looks like and an acknowledgement therefore that further work would be
required to determine this, if guidance was to be effective.

49. Given resource constraints, we do not expect to progress this work further before July 2019.

Review of Passenger Service Vehicle (PSV) Rule 

50. A policy investigation looking at the design and content of the PSV Rule is included in the
2018/19 Rules programme. This was intended to be a joint Ministry of Transport/NZ
Transport Agency initiative, consisting of a fundamental tidy up of the Rule, which has not
been significantly reviewed for many years.

51. We are not in a position to progress this work before July 2019. We do not envisage any
significant risks in deferring this work.

Recommendations 

52. The recommendations are that you:

Part 1: Proposed streamlined process for strategy and action plan 

(a) confirm you would like to proceed with Option 2, as outlined in Appendix One Yes/No 

Part 2: Confirmation of scope and resourcing of related workstreams 

Accessible Streets 

(b) confirm whether you would like us to update the Accessible Streets Package as 
described in the briefing, on the basis of: 

i. Option A

OR

ii. Option B

Yes/No 

OR 

Yes/No 
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Appendix One: Road Safety Strategy and Action Plan Streamlined Process 
(Attached separately)  



Appendix Two: 



Appendix Three: Ministry priorities 

Agreed Priorities (from 2018/19 Output Plan) 

• Transport Pricing
• Auckland Light Rail [note scope of work has expanded]
• Let’s Get Wellington Moving
• Mode Neutral Freight (including coastal shipping)
• CRL Development Opportunities
• NZTA Economic Assessment Framework and broader measurement and evaluation work
• Emissions
• GPS2
• Unmanned Aerial Vehicles
• Future of Rail
• Rapid Rail 
• Supporting Hamilton – Auckland (plus corridor work)
• Green Transport Card
• Funding and Financing
• Upper North Island Supply Chain Study
• ATAP Follow-up

New Priorities (added since the 2018/19 Output Plan was agreed) 

• Review of NZTA’s regulatory functions
•

Withheld under s9(2)(f)(iv)



Q1 2019
(Jan – Mar)

Q2 2019
(Apr – Jun)

Q3 2019
(Jul – Sep)

Q4 2019
(Oct – Dec)

Finalise strategy 
& action plan

Dec 2019:
Strategy & action 

plan published
Draft strategy 
& action plan

Jun/Jul 2019:
6 week public consultation

Finalise 
strategy 

& action plan

Oct 2019:
Strategy & 
action plan 
published

Jun/Jul 2019:
4 week public consultation

May 2019:
In-principle decisions 

on strategy and actions

Develop proposed 
strategy and actions

OPTION 1: ORIGINAL PROCESS OPTION 2: STREAMLINED PROCESS

Scope of public consultation More open-ended consultation on issues and options (seeking public feedback on the ideas 
raised through the reference group process)
• Discussion document presents broader range of options on both the strategic content and

potential initiatives for the action plan

More defined consultation scope (testing support for Govt’s preferred position on strategic direction 
and proposed actions, following reference group process)
• Consultation document presents Govt’s position on the strategic direction and high priority actions

When key policy decisions are 
needed 

Decisions on strategy and action plan content not needed from Cabinet until after 
consultation i.e. decisions required in Oct

In-principle Cabinet decisions on strategy and action plan content needed ahead of consultation i.e. 
frontloading decisions to May 

Duration and scope of first action 
plan

Includes high and medium impact actions over a longer duration (3+ years) Focussed on high impact actions over a shorter time period (2 years) 
• Focussed on key high-impact interventions that can be costed and scoped
• Signalling potential actions for future phases

Modelling for 2030 targets and 
outcomes

Impacts of different packages of interventions modelled using intervention model which 
can be iterated throughout policy development and consultation process

Impacts of preferred intervention package modelled using intervention
model, for Cabinet consideration in May 2019

Relationship to shorter term safety 
projects

Separate process from strategy and action plan Streamlined and packaged as key action plan interventions

Impacts on other MOT work areas Ability to resource other MOT work areas unaffected Resource will likely need to be reallocated from other MOT 
work areas

However, it will also have significant impacts on the scope of the consultation & action plan, and the timetable for Ministers to make key decisions.

Option 2

Key action plan interventions under a streamlined process are outlined below.

A streamlined process could bring forward finalisation of the strategy and action plan by approximately two to three months. 

Safe Networks

•Tackling Unsafe Speeds
- changes to speed camera approach
- changes to speed limit setting

•Infrastructure investment package
- additional funding
- decision-making frameworks changes

•Road policing investment

Vehicles

•Raising safety standards for vehicles
entering the fleet

•Implementing mandatory ABS for
motorcycles

Workplace

•Introducing best practice guidance for
different sectors

•Supporting sector led initiatives to
develop supply chain standards

User behaviour

•Drug driving

•Motorcycle safety package

•Accessible Streets package

•Review of penalties based on risk

System management

•Future research & detailed modelling,
including backcasting and forecasting

•Strengthen support for local initiatives

•Strengthen whole-of-Govt leadership &
co-ordination

May 2019:
Decisions on 

options for consultation

Develop strategy and action 
options for consultationOption 1

ROAD SAFETY STRATEGY AND ACTION PLAN: STREAMLINED PROCESS
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